
Day 0

Core Responsibilities Investigators Responsibilities

Have an approved construct made and ready.

Start ES Cells

Electroporate ES Cells

Pick up colonies

Freezdown / prepare mini-southern

Probe and generate readable autorad

Select correctly targeted lines and thaw cells.

Grow cells to 10cm and freeze down.

Prepare southern of selected clones

Probe and generate autorad

Start injecting cells

First potential chimeric pups born

Start breeding chimeric pups

First possible pups from chimeric mice

Wean mice / prepare DNA

Prepare southern of agouti offspring.

Probe and generate autorad.

Day 1

Day 42

Day 69

Day 49

Day 104

Day 125

Day 167

Day 188

Day 209

Day 228

This time line is a "best possible outcome", and should only be thought of as a guideline. 
It is important to remember that these events must occur sequentially, and thus if your part 
of the project is delayed, everything will be delayed.

Day 233

CMB Approval of clones for injection


